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SALEM SCHOOL BUILDING/CONSTRUCTION COMMITTEE 

MEETING MINUTES 

SEPTEMBER 19, 2012 

 
Attending:       Guests:  
Elbert Burr, Chairperson      Donald Bourdeau 
William Weinschenker     John Ireland 
John Bernier  Allyson Geida     
Steve Buck  Robert Green (late arrival)        
Diane Weston, Recording Secretary 
  
 
Chairperson Elbert Burr opened the meeting at 7:08 P.M. 
 

1. Approval of Minutes  

 
M/S/C (Weinschenker/Buck) to approve the July 25, 2012 minutes as presented.  

 Vote:  Approved: Weinschenker, Buck, Burr  Abstaining: Bernier, Geida  

 

 

2. Additions & Revisions 

 
None 
 
 

3. Procedures for General Contractor Selection 
 

E. Burr informed the Committee the beginning balance in the account is $3,513,000.90.  
 
John Ireland discussed with the Commission a comparative listing of the project bidders.  
The bidders were listed first by bid opening, then lowest to highest.  
Alternates were listed by:  1. Cooling, 2. 30 yr. roof and 3. Deduction for shades.  
 
E. Burr did see if any of the bidders had websites on the computer. He was able to review Nutmeg and 
Montagno.  
 
S. Buck stated he is very concerned about Nutmeg and the low price for Alternate #1. Discussion took 
place concerning the difference in pricing. 
 
E. Burr informed the Committee the State will reimburse 52.1% of the eligible final costs. 
The State’s position on the bidder is “must be the lowest, qualified bidder”.  
The Town approval was 6.2 mil for the renovation work. $422,000.00 was spent on the boiler’s, testing 
and architectural fees.  Approximately $5,778,000.00 remains for the project.  
 
John Ireland discussed what can be required from the bidders for their interviews.  
A1A Document A305-1986 can be requested.  
Discussion took place on questions for the bidders (abatement, sub-contractors listed in bid, etc.). John 
Ireland will have a common set of questions for each bidder.  
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The next meeting will be held on Wednesday, September 26, 2012 at 7:00 P.M. 
 
John Ireland discussed the roofing material, a change order would be needed for TrimCo; State 
reimbursement would not be eligible for the change.  
 
The Clerk of the Works was discussed; how often one would be needed, how much authority would 
he/she have, and the overall responsibility of the Clerk.  
 
The architects will be on site once a week and review the monthly payments for the contractor.  
 
The Board of Education will be notified that tree/shrub removal will take place, fencing, trailer parking 
and abatement.  
 
 

4. Public Comment 
 
Eric Wenzel asked about the difference in bid pricing for Alternative #2 and abatement.  
 

5. Adjournment 

 

M/S/C (Weinschenker/Green) to adjourn meeting at 8:35 PM. 

Vote: Approved unanimously.  
 
 
 
Respectfully Submitted, 
Diane Weston 
Recording Secretary 


